

## MARCH 2010 WORKBOAT MATE PROGRAM SCHEDULE

March 2010					April 2010			
1-5	8-12	15-19	22-26	29-2	5-9	12-16	19-23	26-30
ORIENTATION / RFPNW / SIM FAMILIARIZATION	BST	AB	SEA PHASE 1 (8 WEEKS ACCUMULATED)					

May 2010					June 2010			
3-7	10-14	17-21	24-28	31-4	7-11	14-18	21-25	28-2
SEA PHASE 1						TCNAV / CO		

July 2010				August 2010				
5-9	12-16	19-23	26-30	2-6	9-13	16-20	23-27	30-3
ROP	LFBT	CHS BAS	EP / SAR	SIM 2	SEA PHASE 2			

September 2010				October 2010			
6-10	13-17	20-24	27-1	4-8	11-15	18-22	25-29
SEA PHASE 2 (18 WEEKS ACCUMULATED)							

November 2010					December 2010			
1-5	8-12	15-19	22-26	29-3	6-10	13-17	20-24	27-31
SEA PHASE 2 (18 WEEKS ACCUMULATED)								

January 2011				February 2011			
3-7	10-14	17-21	24-28	31-4	7-11	14-18	21-25
SEA PHASE 2				ARPA	SEC VCF	FF ADV	WKP BAS

March 2011					April 2011			
28-4	7-11	14-18	21-25	28-1	4-8	11-15	18-22	25-29
ENAV	WX BAS	LEADERSHIP / SIM3	SEA PHASE 3					

May 2011				June 2011				
2-6	9-13	16-20	23-26	30-3	6-10	13-17	20-24	27-1
SEA PHASE 3 (18 WEEKS ACCUMULATED)								



July 2011				August 2011			
4-8	11-15	18-22	25-29	1-5	8-12	15-19	22-26
SEA PHASE 3 (18 WEEKS ACCUMULATED)							

September 2011				October 2011				
29-2	5-9	12-16	19-23	26-30	3-7	10-14	17-21	24-28
SEA PHASE 3	CNAV		MED PRO	SHS BAS	STB BAS	FL / SIM 4	SEA PHASE 4	

November 2011				December 2011				
31-4	7-11	14-18	21-25	28-2	5-9	12-16	19-23	26-30
SEA PHASE 4 (12 WEEKS ACCUMULATED)								

January 2012				February 2012				
2-6	9-13	16-20	23-27	30-3	6-10	13-17	20-24	27-2
SEA PHASE 4	ACADEMIC PHASE 5 - RETAKES, OUTSTANDING ASSESSMENTS, LICENSE PREP							

March 2012			
5-9	12-16	19-23	26-30
USCG EXAMS			